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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 195 Date: 07-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 759

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-2171R01, "PWS Restraint System at Pier W2".
• ABF-2283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".

INSTALLATION:

•The ABF crews completed forms around the supporting plates of the transfer Arm and Tramway
Anchorage Frame located at the North side of pier W2 and filled it with water.
•The ABF mechanic, Mr. Gene Pratt, worked on the hydraulic jacks of the E-line frames; however there
was no success to activate all of them. He explained the hydraulic jack hose network is performed based
on the provided diagram, he was suggesting either one pump is provided for each jack or a feasible
diagram of hydraulic hoses network is presented to activate all the hydraulic jacks.
•The ABF crews performed some welding for the Tramway Anchorage Frame located at the North side of
Pier W2. The crews welded the thick washers of the anchor rods to the bottom plate of the Tramway
Anchorage Frame.
•The ABF Electrician, Ron Knarr, explained about the two switches installed for each hydraulic jack, the
red one is the shut off switch of the cable hauling system and the green one for turn it on again. In a case
of any emergency situation that the operator does not act on time, the main switch limit located in the
control panel will shut it off. Two electric wiring system is being performed, one for the Hauling system and
the other for lighting.
•ABF crews set up the equipments and the material for grouting underneath the bottom plate of the
Transfer arms and Tramway Anchorage Frame located at North side of pier W2.
•A loop of one PWS was brought to the job site for testing the Secondary Hauling System.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system

Hydraulic Jack system:
-Gene Pratt
-Eulises Torres
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Forms for grouting under the Transfer Arm & Tramway Anchorage Frame
-Jose Prado
-Froylan Ruiz

Welding performed on the Tramway Anchorage Frame
-Eric Sparks
-Paul Fambrini

Electric wiring and installing switches
-Ron Knarr

Grouting:
-Jose Avila
-Victor Hernandez

Equipments:
-Miller welding machine ABF002242
- Generator ABF000009
-Cutting saw for forms

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

4.00

2242

0.00

No

0.00 0.00

5.00

*E0270406

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

5.00

9

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 1.50 0.00 0.00 1.50

FOR JOSE AVILASemi-Skilled Laborer 1.50 0.00 0.00 1.50

RON KNARR 4.00 0.00 0.00 4.00

APP PAUL FAMBRINIIronworker 4.50 0.00 0.00 4.50

FOR ERIC SPARKSIronworker 4.50 0.00 0.00 4.50

JNM EULISES TORRESOperator 4.00 4.00 0.00 8.00

FOR GENE PRATTMechanic 4.00 4.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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